


Roadmap: Q4 2026 to Q4 2028

HR & administration SaaS for Romanian SMEs · administrativo.ro · pre-seed application to Vest Ventures · status as of 6 Oct 2026



Notes. Done items are verified against the code repository and the live product, or are founder data such as search and pilot figures (6 Oct 2026). Product items with a hollow diamond close known gaps (billing, app-store publication, larger-company pricing); their dates are [TO CONFIRM] by the founders. Every dated item after 6 Oct 2026 is a plan or a projection, not a commitment. Customer counts are projections from the base scenario of the financial model (financial-model.xlsx); the base scenario reaches 47 / 139 / 284 paying companies at months 12 / 24 / 36, the conservative scenario 15 / 39 / 74 and the upside scenario 103 / 313 / 682. The base case is not default-alive: the seed round is part of the plan, and its raise starts in Aug 2028 with about €15k of cash and 4 months of planned runway left, so it has to start on time. The developer is hired only after the seed; the pre-seed does not fund that role. The January 2027 close is an assumption, because the Vest Ventures Accelerator Cohort 3 dates are not published. REGES-Online is the Romanian Labour Inspectorate's (ITM) mandatory electronic employee register; SSM is occupational health & safety. Payroll is built end to end, but its legal values are being validated by an accountant; until then it is not offered to pilot or paying customers as production-ready, although the public price list already shows it.