


Roadmap: Q4 2026 to Q4 2028

HR & administration SaaS for Romanian SMEs · administrativo.ro · pre-seed application to Vest Ventures · status as of 6 Oct 2026



Notes. Done items are verified against the code repository and the live product, or are founder data such as search and pilot figures (6 Oct 2026). Product items with a hollow diamond close known gaps (billing, app-store publication, larger-company pricing); their dates are [TO CONFIRM] by the founders. Every dated item after 6 Oct 2026 is a plan or a projection, not a commitment. Customer counts are projections from the base scenario of the financial model (financial-model.xlsx); the conservative scenario reaches 15 / 42 / 77 paying companies at months 12 / 24 / 36 and the upside scenario 110 / 344 / 733. The base case is not default-alive: the seed round is part of the plan, and its raise starts in Jul 2028 with about 6 months of planned runway left. The January 2027 close is an assumption, because the Vest Ventures Accelerator Cohort 3 dates are not published. REGES-Online is the Romanian Labour Inspectorate's (ITM) mandatory electronic employee register; SSM is occupational health & safety. Payroll is built end to end, but its legal values are being validated by an accountant; until then it is not offered to pilot or paying customers as production-ready, although the public price list already shows it.